



# TIARA



TIARA website: <http://www.eu-tiara.eu>

TIARA kickoff  
R. Aleksan  
February 24. 2011



## WP2 report

1. **WP2 objectives**
2. **Deliverables**
3. **Who does what**
4. **Organization matters**
5. **Conclusion**



## WP2 Objective



WP2 has to produce a main deliverables

*« Final memorandum of Agreement », detailing the governance structure of TIARA, including the methods and means of operation TIARA (requires the input of WP2-5)*

### Parallel session objectives

- ❖ Ensure that the work is effectively starting
  - Work plan and deliverables
  - Who does what
- ❖ Review Organizational matters
  - Next meetings


*Participants to WP2 meeting:* R.A. (CEA), H. Eickoff (GSI), T. Ekelof (UPP), M. Jezabek (IFJ-PAN), J. Hiscock (STFC), B. Launé (CNRS), L. Rivkin (PSI), C. Tanguy (CEA), J. Womersley (STFC), K. Wurr (DESY)



# Detailed Work plan



N°	WBS	Task Name
1	2	<b>WP2 Governance</b>
2	2.1	<b>2.1 TGI: Agreement on TIARA General Issues</b>
3	2.1.1	2.1.1 AMS: Agreement on the Mission and Scope
4	2.1.2	2.1.2 ACG: Agreement on Central Coordination Guideline
5	M2.1	M2.1 I-GI: Interim report on General Issues
6	D2.1	<b>D2.1 MoA-GI: Memorandum of Agreement on General Issues</b>
7	2.2	<b>2.2 SFI: Structural and Financial Needs</b>
8	2.2.1	2.2.1 AMO: Advising Mechanism and Organization
9	2.2.1.1	2.2.1.1 STA: Scientific and Technical Advising Mechanism and Organization
10	2.2.1.2	2.2.1.2 ETA: Education and Training Advising Mechanism and Organization
11	2.2.1.3	2.2.1.3 IIA: Industrial Issue Advising Mechanism and Organization
12	M2.2	M2.2 I-AMO: Interim Report on Advisory Mechanism and Organization
13	D2.2	<b>D2.2 AMO: Report on Advisory Mechanisms and Organization</b>
14	2.2.2	2.2.2 IBC: Identification of Bodies with which TIARA should interact
15	D2.3	<b>D2.3 COB: Report on Collaboration and Outreach</b>
16	2.2.3	2.2.3 CDO: Communication and Outreach
17	M2.3	M2.3 I-CDO: Interim Report on Communication and Outreach
18	D2.4	<b>D2.4 TIARA Communication, Dissemination and Outreach Structure</b>
19	2.2.4	2.2.4 TIARA Communication, Dissemination and Outreach
20		
21		
22	2.3	<b>2.3 TIARA Initial TIARA Infrastructures</b>
23	2.3.1	2.3.1 FME: Financial Management Model and Engineering
24	D2.6	<b>D2.6 MoU-FIE: MoU on Financial Management Model and Engineering</b>
25	2.3.2	2.3.2 FME: Financial Management Model and Engineering
26	D2.7	<b>D2.7 MoU-FIE: MoU on Financial Management Model and Engineering</b>
27	2.3.3	2.3.3 OLS: Overall Legal Structure
28	D2.8	<b>D2.8 MoU-LID: MoU on the overall TIARA Legal Structure</b>
29	2.3.4	2.3.4 TMAW: TIARA Final Memorandum of Agreement writeup
30	D2.9	<b>D2.10 F-MoA: Final overall Memorandum of Agreement</b>





# Deliverables/milestones



## 9 deliverables and 4 milestones

Num	<u>Nat[1]</u>	Short name	Description	month	Diss. level
D1.1	O	MoA-GI	Memorandum of Agreement on General Issues	12	CO
D2.2	R	AMO	Report on Advisory Mechanisms and Organization	24	CO
D2.3	R	COB	Report on Collaboration with Other Bodies	18	CO
D2.4	R	CDO	Report on Communication, Dissemination and Outreach Structure	24	CO
D2.5	R	FMN	Report on Financial Management Needs	24	CO
D2.6	O	MoA-ITI	Memorandum of Agreement on Initial TIARA Infrastructures	33	CO
D2.7	R	MoU-FIE	MoU on Financial Model and Engineering	34	CO
D2.8	R	MoU-LID	MoU on Legal Issues and Documents	34	CO
D2.9	O	F-MoA	Final Memorandum of Agreement	36	CO

Num	Num Annex1	Nat	Short name	Description	month	Diss. level
M2.1	MS4	R	I-GI	Interim Report on General Issues	6	CO
M2.2	MS5	R	I-AMO	Interim report of Advisory Mechanisms and Organization	18	CO
M2.3	MS6	R	I-CDO	Interim Report on Communication, Dissemination and Outreach	12	CO
M2.4	MS7	R	I-FMN	Interim Report on Financial Management Needs	18	CO



# Organization matters



## 1 deliverable and 1 milestone on first year

### Deliverable: Memorandum of Agreement on General Issues

- Agreement on mission and scope (milestone on month 6) *Draft for discussion*
  - Term of reference:
    - objective,
    - field covered (research, clinical, industrial...) } *J. Hiscock (STFC)*  
*J. Womersley (STFC)*
    - type of infrastructures, } *H. Eickhoff (GSI)*  
*K. Wurr (DESY)*
    - scope of R&D programme,
    - « stakeholders »...
- Agreement on central coordination guidelines (deliverable on month 12)
  - Governing body, Size of central team, profile of members, location, how to finance the central team...  
Depends on governance model:
    - no legal entity: networking
    - legal entity:
      - National organization : *All Beneficiaries*
      - Existing International entity (CERN) : *R. Aleksan (CEA)*
      - new International entity (ERIC...) *If no other solutions*






# Organization matters



Another activity should start:

- Definition of the TIARA communication, dissemination and outreach structure
- Requires inputs from WP3, WP4 and WP5



Need to identify a coordinator to liaise with other WPs and help reaching a consensus for a proposal



***C. Tanguy (CEA)***

**Practical application : development of a brochure on impact of accelerators on society**



# Organization matters



Next meetings (date & venue)

- Beg. April (teleconference) , end May (face to face meeting at CERN)

## Conclusion for WP2

**The challenge for WP2 is large but the members are motivated as there exist a real potential for ensuring the sustainability of accelerator R&D in Europe.  
The work has started indeed...**



# Summary of Kickoff



*It was an intense one and half day meeting!...*



*... Showing that the work has indeed started as shown by the WP leaders' reports*



*Thank to CERN*

- *CERN DG for hosting the meeting and his words of support to TIARA*
- *N. Gouriou, M. Morer-Olafsen, A. Unnervik*





# Summary of Kickoff (cont'd)



*Governing Council  
Met on Wednesday  
morning*





# Summary of Kickoff



## *Governing Council*

- *Elected its chair person*

***Lenny Rivkin***



- *Reviewed logistics ,legal and financial aspects*
- *Communication actions*
- *Decided next GC meeting*

***Oct./Nov. 2011***

***Venue open to proposal***

***TIARA general meeting***

***May 2012***

***Venue open to proposal***



# Conclusion



**The objectives of TIARA are very ambitious and challenging**



**TIARA-PP has started! It is our common task to make it a success and ensure the sustainability of accelerator R&D**



**TIARA will strengthen further  
Accelerator science;  
a powerful mean toward scientific, technical  
and industrial breakthroughs...**